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11.

Government of the Punjab

Punjab Intermediate Cities Improvement Investment Program

Date; 11" November 2020

PUBLICATION OF THE AWARD OF THE CONTRACT

Name of Procuring Agency: Loan No.: 3562-Punjab Intermediate Cities Improvement lnvestment Progrgm
(PICIIP), Local Government & Community Development Department, Punjab, Pakistan (Asian
Development Bank Funded Project)

Bidding Reference No: NCB-Works/PICIIP-11
Contract Description/Name of work/item: Procurement of Works for Rehabilitation / Improvement of

Water Supply and Sewerage System in North Zone, Sialkot.
Lot-1: Sewerage Lines and Allied Works (Zone 3-A)
Lot-2: Pre-Cast RCC Conduits and Allied Works (Zone 3-B)

Lot-3: Influent Pumping station, Forcemain and Allied Works (Zone 3-C)
Lot-4: Water Supply System (Zone 3-D)
Method of Procurement: National Competitive Bidding using Single-Stage: Two Envelope bidding procedure

IFB Published: ADB website, PMU PICIIP Website and Daily Newspapers “The NAWIWAQT" & “The
TRIBUNE” on 28" August 2020.

Total Bid documents Sold: Twenty-Three (23)
Total Bids Received:

a.
b.
c.
d.

For Lot - 1: Six (06)
For Lot - 2: Five (05)
For Lot - 3: Six (06)
For Lot - 4: Four (04)

Technical Bid Opening date: 28" September 2020
Price Bid Opening date: 26" October 2020
No. of Bids qualified:

a.
b.
c.
d.

For Lot - 1: Five (05)
For Lot - 2: Four (04)
For Lot - 3: Four (04)
For Lot - 4: Three (03)

No. of Bid(s) Rejected: NIL
No. of Bid(s) technically dis-qualified:

a.
b.
c.
d.

For Lot - 1: One (01)
For Lot - 2: One (01)
For Lot - 3: Two (02)
For Lot - 4: One (01)

Program Management Unit, Punjab Intermediate Cities Improvement Investment Program (PICIIP) Local
Government & Community Development Department Lahore.
Address: 40 / B-1 Gulberg Ill, Lahore. Ph: +92-042-99268484
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12. The Completion Date for the whole of the Works are:
2. For Lot - 1: Seven Hundred and Thirty (730) days
b. For Lot - 2: Seven Hundred and Thirty (730) days
c. For Lot - 3: Seven Hundred and Thirty (730) days
d. For Lot - 4: Five Hundred Forty-Seven (547) days

Bidder Name

M/s Shaanxi Construction Engineeﬁng .

Group Corporation Limited & Ms
MATRACON Pakistan Pvt
(SCEGCL - MATRACON JV)

M/s China Civil Engineering Construction

Ltd JV

Corporation (CCECC) - Habib Rafig Pvt

Ltd (HRL) Joint Venture (JV) (CCECC -
- HRL JV)

M/s National Logistic Cell Engineers
(NLC)

' M/s Zhongmei Engineering Group Ltd. |

(ZEG)

M/s Zahir Khan & Brothers - Reliable |

Engineering Services Pvt Ltd Joint
Venture (ZKB - Reliable JV)

M/s Shaanxi Water Resource &
Hydropower ~ Engineering Co. Ltd.
| (SWEG)

Ms China Gansu International
Corporation for Economic and Technical
~ Cooperation (CGICOP)

M/s Muhammad Idrees Government

* Contractor (MIGC)

9. | Mis Saadullah Khan and Brothers (SKB) | (

10. = M/s Sadaat Enterprises

~ Bid Amount

Bidder's Lot  Value of EE
. As Opened
Name No. | (PKR) (PKR)
IwszZkB- | | ©2,119,752,689 |
| Reliable JV | o S
MaCCECC | | 2082332064
HRLIV. 1y | 0452522249 224-3—228 il
M/s SWEG - '00 ’
Mis ZEG 2,310,326,157

Qualification Status

Qualified

Qualified

Disqualified

(Reason: Bidder is a government owned
enterprise/department and could not establish that it is

not legally and financially autonomous as required in ITB = 2
4.5 and para 2.1.4, Section 3 of the bidding document)

Qualified

Qualified

Qualified

Qualified

Disqualified

Lot

HSw N

—

MWW=

(Reason: Discrepancy in Audited Financial Statements L 3
and failure to meet criteria of financial situation) |

Amount of
- Correction

s (PKR)

413
15,303,516

.05

50,000,000 |
03
6,040.27

Disqualified

Non-responsive
(Reason: Bid security not provided)

 %age of ‘ Rark |

- (Reason: Failed to meet the requirement of construction 3
~ experience under contract of similar size & nature)

- Corrected ~ Discount Evaluated

Bid Amount = Offered ~ Bid Price EE

: (PKR) | (PKR) | (PKR)

119752684 | 205552689 | 1914199995, | ¢ oe [E

72,007,635,580 93,704,943, | 2,003,930,637. 5.90%

S N S U S

2,293,628,812 | 2,093628812. | gagy |

2,310,382,197 12310382197, | 7339, |
30 30 | ‘
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M/s

SCEGCL - 2,535,317,251 000 | 263,317,251
MATRACON 81 ' 81
JV |
" Mis ZKB - 1978488051 a0 oo | 1978477320 | 153,488,061
Reliable JV I 73096 1 oy 00
" Wis CCECC 2,041,183,002 000 | 2041,183,002 | 142,882,810
~HRLJV 0 | i S B
Wis 2 | BORSIOS FTIBB22 | s 1a1sg | 2125636081 |
| CGICOP | G o IR e
e LIRSy 225008207
| Mis ZKB - 1,683,820,078 1383 | 1,683,820,091 | 132,820,078
 Reliable JV T A 00
Mis CCECC | 1,714,096989 | 1,714,060,240 85,704,949,
374815 |
i O R I e SR HRC st
. ; : 201121118289 e 2011324111
Ms 22A8TUI07 [ 2.248,711,830 |
JOBIOP - | T N [ SN 3% ORI L
Mls ZKB - 1253950,564 1752166, | 1,255.704.730 | 106,952,564
__ Reliable JV L e e 00
MisCCECC | , | N2BATSISM | 1264747544 | 75,885,210,
TR e T S R L e S R
2026869754 | 19837182 2,046,706,937 |
Sgria erl ag e L A e e
CONCLUSION:

2,535,317 251,
81

1,624,989,269.
04

1,898,300,192.

00

| 2,125,535,091.

31
2,252,282,971
89
1,661,000,013
83
1,628,355,291
85

2,011,954,111

86

| 2,248,711,330

99

1,148,752,166.

34

1,188,862,334.

00

" 2,046,706,937.

17.78%

-11.26%

-7.69%

3.36%
9.52%
10.83%
-6.38%

15.67%

~ AR0/
6.43%

61.08%

The systematic evaluation in accordance with the bidding document lead to the conclusion that the Contract

of Works for Rehabilitation / Improvement of Water Supply and Sewerage System in North Zone, Sialkot, be
awarded to M/s Zahir Khan & Brothers - Reliable Engineering Services Pvt Ltd Joint Venture (ZKB -

Reliable JV), for all four (04) Lots, at the respective costs mentioned below:

Lot Name & Number

 Lot-1: Sewerage Lines and Alled Works (Zone 3.A)
 Lot-2: Pre-Cast RCC Conduits and Allied Works (Zone 3-B)

Lot-3: Influent Pumping station, Forcemain and Allied Works (Zone 3- C)

Lowest
Evaluated ;
Bid Price (PKR)

1,914,199,995.87

1,824,989,269.04

1,551 000,013.83

. Lot-4: Water Supply System (Zone 3-D)

1,148,752,166.34

5

DIREQTOR

“%age of

EE

-11.07% |

-11.26%

10.83%
9.59%

(PROCUREMENT & CONTRACTS)
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